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CONSTRUCTION MANAGER'S
WEEKLY STATUS REPORT
FOR THE WEEK

08/15/08 - 08/21/08
RECONSTRUCTION OF BENNING ROAD, NE
FROM 14™ AND H STREET TO OKLAHOMA AVENUE
CONTRACT NO. POKA 2005 - B - 0031 - CB

Drilling excavation for the pier foundation Watermain Thrust Block at Bladensburg and Morse Street.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14™ and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

e Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

e Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

e Safety Improvements—crosswalks, wheel chair ramps, and driveway entrances

e Streetlight and Traffic Signal Upgrades—Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

e Drainage Upgrades—New inlet basins, sewer line upgrades
e DCWASA-upgrades to water main lines

e Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

e Streetcar tracks: DDOT dplans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3™ Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

e Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.
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Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below. Participating Roadway is further broken down in the following key
activities: Common Excavation, Under Drain 67,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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WORK PERFORMED

For the week ending August 21, 2008, the following specific construction progress has been
made in the areas listed:

1. Friday 08/15

Benning Road:

Placed exposed aggregate sidewalk at the following locations: intersection of 18th Street,
intersection of 23rd Street, intersection of 24™ Street. Placed concrete for Bus Pad at 20"
Street to 21 Street S/S. Placed 25mm Free drain Base Asphalt at intersection of 23™ Street.
Excavation/ formwork for sidewalk Elacement at 19" Street intersection. Excavation for
Electrical Conduit Installation at 16" Street Median. Placed Aggregate
Base/Grade/Compaction for Roadway at 20" Street to Station. Continued replacing lead
service lines along H Street.

Bladensburg Rd/Morse St:

Continued working on Watermain D and Manhole #19 (S) at intersection.
Florida Ave. S/S:
Removed existing fire hydrant. Backfilled area upon completion.

2. Saturday 08/16:

Benning Road:

Layout of Planting Soil Mix/ root zone area at north side of 1800 block. Placed construction
zone attenuator on south side at 24™ Street. Excavation of Electrical conduit at 16" Street.

Bladensburg Road:

Continued working on sewer line between MH #21 to MH #23
3. Sunday 08/17:

No work completed.
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4. Monday 08/18:

Benning Road:

Placement of Gutter Base on south side from 20™ Street to 21%' Street. Placed 1% and 2™
Lift of 19mm Superpave Asphalt the following locations; 23" Street intersection and
Oklahoma Ave. Intersection. Installation of Granite Curb on south side between 20™ Street
to 21% Street. Installation of Brick Gutter at 21 Street. Painting of PCC Barriers from 21*
Street to 26" Street. Excavation for electrical conduit at 16™ Street intersection.

Bladensburg Road/ Morse Street:

Continued working on Manhole #19 at intersection.

15" Street:

Excavation/ Test Pitting

H Street:

Continued working on Water Service line installation. Resident #1423 & #1427 installed.
5. Tuesday 08/19:

Benning Road:

Placed concrete for electrical conduit encasement at 16™ Street intersection. Cobblestone
sidewalk installation from 18" Street to 19" Street. Installation of Brick Gutter from 20"
Street to 21% Street. Placement of planting soil mix between sidewalk and granite curb on
north side from 17" Street to 18" Street.

Bladensburg Rd/ Morse Street:

Continued working on Watermain D&.

Florida Ave:

Preparation for sidewalk installation.

H Street:

Continued working on water service line installation. Resident #1427 installed.
6. Wednesday 08/20:

Benning Road:

Placed exposed aggregate sidewalk at 23st Street Intersection. Excavation of roadway at
intersection of Oaklahoma Ave. Excavation of area between sidewalk and granite curb for
the placement of placement of planting soil mix on north side from 17" Street to 18" Street.
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Placement of planting soil mix between sidewalk and granite curb on north side from 17"
Street to 18" Street. Installation of Cobble-stone between sidewalk and granite curb on north
side between 18" Street and 19" Street. Painting of PCC Barriers from 20™ Street to 24"
Street. Placed concrete for electrical conduit encasement in center of roadway at 16"
Street. Continued working on Watermain A at H Street intersection.

Bladensburg Rd/ Morse Street:

Continued working on Watermain D& at intersection.
Florida Ave:

Placed Exposed Aggregate Sidewalk on south side (7+06 to 8+60+/-).

H Street:

Continued working on water service line installation. Resident #1429 installed.

7. Thursday 08/21:

Benning Road:

Grade preparation and Installation of Cobble-stone between sidewalk and granite curb at the
following locations; Southside between 24" Street and 26" Street and 17" Street and 19"
Street. Excavation for the installation of Catch Basin #23 at Oklahoma Ave. Placement and
compaction of graded Aggregate Base for CB#23 installation. Backfilled conduit run trench
and placed temporary asphalt at 16™ Street. Continued work on Watermain A at H Street
intersection.

Bladensburg Rd/ Morse Street:

Drilled shaft for the installation of the pier foundation for the watermain thrustblock. Placed
concrete in drilled shaft for pier foundation installation. Placed concrete for the pier cap on
pier foundation.

Florida Ave:

Backfilled and Cleared area upon the removal of PCC barriers.
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Utilities Reconstruction Update

8-21-08
PEPCO:
Streetcar Duct Bank Construction:
Manholes Completed: 17 Total Manholes:20 %Complete: 85%
12 Way Length Complete: 5276’ Total Length: 7764’ %Complete: 68%
14 Way Length Complete: 1620 Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34 Total Length: 34"  %Complete: 100%

Note: 45 days behind schedule. Schedule overrun is impacting critical intersection
completion at 19™ Street.
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Feeder Line Replacement:

4000’ feeder 0% complete
6 Manholes 0% complete

Start date to be determined. Expected duration is 180 days. Delay in the start of this
work has impacted the production of Capitol Paving work. Production from Capital
Paving has been reduced by 66% on a weekly basis.
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Schedule for the Resident Service Connections and High Pressure gas line installation

is on track.

Graph: Percent of Work Completed
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All construction activities for the Bus Stop installations are complete for the Benning

Road Project. The four bus stops requiring electrical connections have been

completed.
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Attachment A:
RECONSTRUCTION OF BENNING ROAD N.E.

TWO WEEK LOOK AHEAD SCHEDULE
STARTING 8-18-08 TO 9-1-08

Bladensburg Rd. & Morse St

e 8-18-08 Continue working on MH19 (10 days)
e 8-18-08 Continue Watermain D & | (20 days)

Florida Ave.

e 8-19-08 Construct sidewalk on S/S (6 days)
15" & Benning S/s

e 8-18-08 Continue with Watermain A (10 days)
1600 Block S/S

e 8-18-08 Continue with electrical work (8 days)
17" St Intersection

e 8-18-08 Finish asphalt work (1 day)
1800 & 1900 Blocks N/S

e 8-18-08 Lay cobblestones in tree space (10 days)
Oklahoma Ave

e 8-18-08 Finish asphalt work (1 day)

23" st
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e 8-18-08 Finish asphalt work (2 days)
2000 Block S/S
e 8-18-08 Set curb and brick gutter (2 days)

e 8-18-08 Continue making grade (2 days)
e 8-20-08 Begin asphalt work (2 days)
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Attachment B: Progress Photos of Work Performed this Week
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o ,.
Lift of 19mm Superpave Asphalt at 23™ Oklahoma Ave intersection.

nd

Placement of 1 and 2
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Electrical Conduit Installation at 16™ Street Median.

g ——

Installation of Pier foundation at Bladensburg and Morse Street.
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